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ESTIMATE RUN 05/09/2014

ESTIMATE SUMMARY 14:37:30

CONTID: C18224         ESTIMATE NO: 0026 PROG 2005

PCN: 18224-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE REPLACEMENT @ SH 66 AND PERCENT TIME:

PROJECT NO: FBR066A-002                   

BRIDGE REPLACEMENT @ SH 66 AND

NAME OF ROAD: 066B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 04/06/2014 DATE TIME STARTED 11/05/2012

14290 HILLTOP RD. DATE LET 09/20/2012 DATE WORK BEGAN

 DATE AWARDED 10/17/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/06/2012 DATE ACCEPTED

LONGMONT CO80504                  DATE NOTICE TO PROCEED 11/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,045,014.20 PARTICIPATING $ $ 50,317.30

AWARD PROJECT AMT: 5,246,225.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.78

WORK DAYS

WORK DAYS

82.46%

1,060,559.92

50,317.30

50,317.30

50,317.30

$

$

$

$

1,747,704.68

3,236,749.60

4,984,454.28

9.27

4,984,463.55

-78,693.38

0.00

4,905,770.17

0.00

AMOUNT DUE 4,905,770.17 50,317.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,317.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

162.5 TIME ALLOW: 181

ORIG TIME ALLOW: 154
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0005 Clearing and Grubbing 0.400

0.000

201-00000  
 

16,000.000.400

0.00

0.400

L S 

40,000.00000

0010 Removal of Tree 5.000

0.000

202-00010  
 

2,750.005.000

0.00

5.000

EACH

550.00000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0020 Removal of Pipe 252.000

0.000

202-00035  
 

7,560.00252.000

0.00

252.000

LF  

30.00000

0025 Removal of End Section 4.000

0.000

202-00037  
 

1,000.004.000

0.00

5.000

EACH

250.00000

0030 *Removal of Asphalt Mat 1,098.200

0.000

202-00220  
 

4,282.981,098.200

0.00

1,098.200

SY  

3.90000

0035 *Removal of Asphalt Mat (Planing) 26,265.000

0.000

202-00240  
 

53,843.2526,265.000

0.00

27,377.000

SY  

2.05000

0040 *Removal of Pavement Marking 16,154.000

0.000

202-00250  
 

16,154.0016,154.000

0.00

16,154.000

SF  

1.00000

0045 *Removal of Ground Sign 14.000

5.000

202-00810  
 

969.0019.000

255.00

19.000

EACH

51.00000

0050 *Removal of Flashing Beacon 2.000

1.000

202-00825  
 

153.003.000

51.00

3.000

EACH

51.00000

0055 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

2,930.000

LF  

0.45000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0060 Abandon Well 1.000

0.000

202-04100  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0065 *Unclassified Excavation (Complete In Place) 25,542.000

0.000

203-00010  
 

306,504.0025,542.000

0.00

25,729.000

CY  

12.00000

0070 Blading 24.000

0.000

203-01500  
 

2,880.0024.000

0.00

53.000

HOUR

120.00000

0075 Dozing 66.500

0.000

203-01550  
 

10,972.5066.500

0.00

66.500

HOUR

165.00000

0080 *Potholing 48.500

0.000

203-01597  
 

7,517.5048.500

0.00

48.500

HOUR

155.00000

0085 *Erosion Log (12 Inch) 1,408.000

180.000

208-00002  
 

6,431.401,588.000

729.00

4,600.000

LF  

4.05000

0090 *Silt Fence 5,461.000

0.000

208-00020  
 

6,553.205,461.000

0.00

5,461.000

LF  

1.20000

0095 *Gravel Bag 22.000

0.000

208-00034  
 

149.6022.000

0.00

22.000

LF  

6.80000

0096 Rock Check Dam Rock Check Dam MCR 0.000

9.000

208-00041  
 

2,970.009.000

2,970.00

9.000

EACH

330.00000

0100 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

590.00000

0105 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,200.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0110 *Removal and Disposal of Sediment (Labor) 25.500

15.500

208-00103  
 

1,640.0041.000

620.00

64.000

HOUR

40.00000

0115 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

81.00000

0120 *Sweeping (Sediment Removal) 36.000

0.000

208-00106  
 

6,840.0036.000

0.00

63.000

HOUR

190.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

74.000

HOUR

35.00000

0130 *Erosion Control Supervisor 111.000

3.000

208-00206  
 

15,390.00114.000

405.00

114.000

DAY 

135.00000

0135 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

7.000

EACH

150.00000

0140 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

300.00000

0145 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

2.000

EACH

400.00000

0150 *Reset Gate 0.000

1.000

210-01011  
 

200.001.000

200.00

1.000

EACH

200.00000

0155 *Seeding (Native) 7.550

0.000

212-00006  
 

3,246.507.550

0.00

10.000

ACRE

430.00000

0160 *Soil Conditioning 7.550

0.000

212-00032  
 

16,987.507.550

0.00

10.000

ACRE

2,250.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0165 *Mulching (Weed Free Hay) 7.430

0.000

213-00002  
 

4,086.507.430

0.00

15.000

ACRE

550.00000

0170 *Spray-on Mulch Blanket 0.000

4.300

213-00012  
 

10,105.004.300

10,105.00

6.000

ACRE

2,350.00000

0175 *Mulch Tackifier 1,486.000

0.000

213-00061  
 

3,417.801,486.000

0.00

3,000.000

LB  

2.30000

0180 *Soil Retention Blanket (Biodegradable Straw/Co conut) 586.200

352.000

216-00042  
 

1,735.67938.200

651.20

6,550.000

SY  

1.85000

0185 *Turf Reinforcement Mat (Class 3) 1,520.000

0.000

216-00303  
 

8,208.001,520.000

0.00

2,500.000

SY  

5.40000

0190 *Aggregate Base Course (Class 6) 3,102.000

0.000

304-06007  
 

89,958.003,102.000

0.00

3,102.000

CY  

29.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 195.580

0.000

403-00720  
 

20,144.74195.580

0.00

195.580

TON 

103.00000

0200 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 10,025.250

0.000

403-33741  
 

566,426.6310,025.250

0.00

10,025.250

TON 

56.50000

0205 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

5,100.000

TON 

69.50000

0210 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

166.000

SY  

1.60000

0215 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

85.000

CY  

51.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0220 Concrete Slope and Ditch Paving 0.000

5.000

507-00000  
 

2,800.005.000

2,800.00

5.000

CY  

560.00000

0225 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,750.001.000

0.00

1.000

EACH

3,750.00000

0230 *End Post 7.000

6.000

607-00005  
 

1,950.0013.000

900.00

13.000

EACH

150.00000

0235 *Corner and Line Brace Post 3.000

0.000

607-00010  
 

525.003.000

0.00

11.000

EACH

175.00000

0240 *Fence Barbed Wire with Metal Posts 1,255.000

0.000

607-01000  
 

1,819.751,255.000

0.00

2,359.000

LF  

1.45000

0245 *Fence Combination Wire With Metal Posts 0.000

490.000

607-11200  
 

1,788.50490.000

1,788.50

490.000

LF  

3.65000

0250 *Fence (Plastic) 480.000

0.000

607-11525  
 

1,152.00480.000

0.00

750.000

LF  

2.40000

0255 *16 Foot Gate Twin 0.000

0.000

607-60316  
 

0.000.000

0.00

1.000

EACH

135.00000

0260 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

8.00000

0261 Delin (Drv Conc Inst) (Ty I) MCR 0.000

0.000

612-00101  
 

0.000.000

0.00

0.000

EACH

89.07000

0265 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

9.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0266 Delin (Drv Conc Inst) (Ty II) MCR 0.000

0.000

612-00102  
 

0.000.000

0.00

0.000

EACH

89.52000

0270 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

10.00000

0271 Delin (Drv Conc Inst) (Ty III) MCR 0.000

0.000

612-00103  
 

0.000.000

0.00

0.000

EACH

94.71000

0275 Sign Panel (Class I) 0.000

40.500

614-00011  
 

749.2540.500

749.25

40.500

SF  

18.50000

0280 Sign Panel (Class II) 0.000

309.500

614-00012  
 

5,725.75309.500

5,725.75

310.000

SF  

18.50000

0285 Steel Sign Support (2-Inch Round)(Post and Sock et) 0.000

4.000

614-01503  
 

1,400.004.000

1,400.00

4.000

EACH

350.00000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

0.000

24.000

614-01573  
 

8,400.0024.000

8,400.00

24.000

EACH

350.00000

0295 *Detour Pavement 1,460.000

0.000

621-00450  
 

67,160.001,460.000

0.00

1,460.000

SY  

46.00000

0300 18 Inch Drainage Pipe (Class 0) 544.000

37.000

624-20018  
 

24,983.00581.000

1,591.00

581.000

LF  

43.00000

0305 24 Inch Drainage Pipe (Class 0) 87.000

0.000

624-20024  
 

4,611.0087.000

0.00

87.000

LF  

53.00000

0310 30 Inch Drainage Pipe (Class 0) 62.000

0.000

624-20030  
 

5,766.0062.000

0.00

62.000

LF  

93.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0315 66 Inch Drainage Pipe (Class 0) 120.000

0.000

624-20066  
 

22,800.00120.000

0.00

120.000

LF  

190.00000

0320 24 Inch Drainage Pipe (Class 4) 47.000

0.000

624-24024  
 

3,854.0047.000

0.00

47.000

LF  

82.00000

0321 24 In Drainage Pipe (CL 4) MCR 144.000

0.000

624-24024  
 

12,960.00144.000

0.00

144.000

LF  

90.00000

0325 36 Inch Drainage Pipe (Class 4) 189.000

0.000

624-24036  
 

33,075.00189.000

0.00

189.000

LF  

175.00000

0330 18 Inch Drainage Pipe (Class 6) 122.000

0.000

624-26018  
 

9,394.00122.000

0.00

122.000

LF  

77.00000

0335 30 Inch Drainage Pipe (Class 6) 0.000

0.000

624-26030  
 

0.000.000

0.00

0.000

LF  

120.00000

0340 42 Inch Drainage Pipe (Class 6) 95.000

0.000

624-26042  
 

17,100.0095.000

0.00

95.000

LF  

180.00000

0345 *Construction Surveying 0.350

0.000

625-00000  
 

10,850.000.350

0.00

0.400

L S 

31,000.00000

0350 *Mobilization 0.400

0.000

626-00000  
 

91,800.000.400

0.00

0.400

L S 

229,500.00000

0355 Public Information Services 0.200

0.000

626-01000  
 

600.000.200

0.00

0.400

L S 

3,000.00000

0360 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

153.000

GAL 

68.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0365 *Pavement Marking Paint (Low VOC Solvent Base) 396.000

0.000

627-00012  
 

12,672.00396.000

0.00

437.000

GAL 

32.00000

0370 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

321.000

SF  

17.75000

0375 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

95.000

SF  

15.00000

0380 Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

3.000

EACH

200.00000

0385 *Flagging 2,588.500

210.500

630-00000  
 

72,774.002,799.000

5,473.00

3,240.000

HOUR

26.00000

0390 *Traffic Control Inspection 180.000

11.000

630-00007  
 

57,300.00191.000

3,300.00

191.000

DAY 

300.00000

0395 *Traffic Control Management 76.000

11.000

630-00012  
 

17,400.0087.000

2,200.00

150.000

DAY 

200.00000

0400 *Barricade (Type 3 M-A) (Temporary) 7.200

0.000

630-80335  
 

367.207.200

0.00

13.000

EACH

51.00000

0405 *Construction Traffic Sign (Panel Size A) 21.600

0.000

630-80341  
 

1,101.6021.600

0.00

55.000

EACH

51.00000

0410 *Construction Traffic Sign (Panel Size B) 47.700

0.000

630-80342  
 

2,432.7047.700

0.00

53.000

EACH

51.00000

0415 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

9,360.003.600

0.00

4.000

EACH

2,600.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0420 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

50.00000

0425 *Drum Channelizing Device 111.600

0.000

630-80360  
 

6,138.00111.600

0.00

127.000

EACH

55.00000

0430 Concrete Barrier (Temporary) 81.000

0.000

630-80370  
 

2,146.5081.000

0.00

90.000

LF  

26.50000

0435 *Traffic Cone 63.000

0.000

630-80380  
 

693.0063.000

0.00

100.000

EACH

11.00000

0440 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

75.00000

0445 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

100.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment -5,326.090

3.600

700-70016  
 

-5,322.49-5,322.490

3.60

-5,322.490

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 11,653.150

0.000

700-70019  
 

11,653.1511,653.150

0.00

60,000.000

F A 

1.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-18225 

0475 F/A On-The-Job Trainee 1,024.000

0.000

700-70020  
 

1,024.001,024.000

0.00

1,536.000

EACH

1.00000

0480 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

31,200.000

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0486 F/A Ground Water Monitoring Well 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0981 Const Traf Sign (Spec) Added Category 0200 45.000

0.000

630-80344  
 

2,475.0045.000

0.00

50.000

SF  

55.00000

CAT 1,725,504.6850,317.302,309,810.16CURRENT AMT0200 $ $ $

CAT NO0250 B.E.  ROADWAY-18224 

0490 Clearing and Grubbing 0.600

0.000

201-00000  
 

24,000.000.600

0.00

0.600

L S 

40,000.00000

0495 Removal of Tree 6.000

0.000

202-00010  
 

3,300.006.000

0.00

6.000

EACH

550.00000

0500 Removal of Pipe 258.000

0.000

202-00035  
 

7,740.00258.000

0.00

258.000

LF  

30.00000

0505 Removal of End Section 2.000

0.000

202-00037  
 

500.002.000

0.00

2.000

EACH

250.00000

0510 *Removal of Asphalt Mat 7,330.000

0.000

202-00220  
 

28,587.007,330.000

0.00

7,330.000

SY  

3.90000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0515 *Removal of Asphalt Mat (Planing) 3,324.000

0.000

202-00240  
 

6,814.203,324.000

0.00

3,324.000

SY  

2.05000

0520 *Removal of Pavement Marking 4,276.000

0.000

202-00250  
 

4,276.004,276.000

0.00

4,276.000

SF  

1.00000

0525 *Removal of Ground Sign 11.000

0.000

202-00810  
 

561.0011.000

0.00

19.000

EACH

51.00000

0530 *Removal of Flashing Beacon 1.000

0.000

202-00825  
 

51.001.000

0.00

1.000

EACH

51.00000

0535 *Removal of Fence 3,103.000

0.000

202-01000  
 

1,396.353,103.000

0.00

3,784.000

LF  

0.45000

0540 *Removal of Guardrail Type 3 58.000

0.000

202-01130  
 

638.0058.000

0.00

58.000

LF  

11.00000

0545 *Unclassified Excavation (Complete In Place) 7,000.000

0.000

203-00010  
 

84,000.007,000.000

0.00

7,000.000

CY  

12.00000

0550 *Embankment Material (Complete In Place) 42,793.000

0.000

203-00060  
 

395,835.2542,793.000

0.00

42,793.000

CY  

9.25000

0555 Blading 4.000

0.000

203-01500  
 

480.004.000

0.00

40.000

HOUR

120.00000

0560 Dozing 23.000

0.000

203-01550  
 

3,795.0023.000

0.00

48.000

HOUR

165.00000

0565 Wetland Topsoil 1,240.000

0.000

207-00305  
 

9,300.001,240.000

0.00

1,240.000

CY  

7.50000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0570 Stockpile Wetland Topsoil 1,240.000

0.000

207-00310  
 

5,580.001,240.000

0.00

1,240.000

CY  

4.50000

0575 *Erosion Log (12 Inch) 1,126.000

0.000

208-00002  
 

4,560.301,126.000

0.00

1,126.000

LF  

4.05000

0580 *Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

0.000

LF  

3.05000

0585 *Silt Fence 3,604.000

0.000

208-00020  
 

4,324.803,604.000

0.00

3,604.000

LF  

1.20000

0590 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0595 *Gravel Bag 13.000

0.000

208-00034  
 

88.4013.000

0.00

500.000

LF  

6.80000

0600 *Concrete Washout Structure 3.000

0.000

208-00045  
 

1,770.003.000

0.00

3.000

EACH

590.00000

0605 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

8,800.004.000

0.00

4.000

EACH

2,200.00000

0610 *Removal and Disposal of Sediment (Labor) 31.000

0.000

208-00103  
 

1,240.0031.000

0.00

90.000

HOUR

40.00000

0615 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

42.000

HOUR

81.00000

0620 *Sweeping (Sediment Removal) 28.500

0.000

208-00106  
 

5,415.0028.500

0.00

30.000

HOUR

190.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0625 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

35.00000

0630 *Erosion Control Supervisor 116.000

0.000

208-00206  
 

15,660.00116.000

0.00

116.000

DAY 

135.00000

0635 Reset Structure 1.000

0.000

210-00001  
 

1,540.001.000

0.00

1.000

EACH

1,540.00000

0640 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

150.00000

0645 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

360.00000

0650 Reset End Section 1.000

0.000

210-00015  
 

300.001.000

0.00

1.000

EACH

300.00000

0655 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

2.000

EACH

400.00000

0660 *Reset Gate 2.000

0.000

210-01011  
 

400.002.000

0.00

3.000

EACH

200.00000

0665 Dewatering 1.000

0.000

211-03005  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0670 *Seeding (Native) 7.450

0.000

212-00006  
 

3,203.507.450

0.00

10.000

ACRE

430.00000

0675 *Seeding (Wetlands) 1.200

0.000

212-00028  
 

4,200.001.200

0.00

1.200

ACRE

3,500.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0680 *Soil Conditioning 5.850

0.000

212-00032  
 

13,162.505.850

0.00

10.000

ACRE

2,250.00000

0685 *Mulching (Weed Free Hay) 7.700

0.000

213-00002  
 

4,235.007.700

0.00

16.000

ACRE

550.00000

0690 *Spray-on Mulch Blanket 0.540

0.000

213-00012  
 

1,269.000.540

0.00

4.000

ACRE

2,350.00000

0695 *Mulch Tackifier 1,370.000

0.000

213-00061  
 

3,151.001,370.000

0.00

3,000.000

LB  

2.30000

0700 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

11,500.00000

0705 *Deciduous Shrub (1 Gallon Container) 25.000

0.000

214-00310  
 

900.0025.000

0.00

25.000

EACH

36.00000

0710 *Willow Cuttings 500.000

0.000

214-01015  
 

2,175.00500.000

0.00

500.000

EACH

4.35000

0715 *Plant (Tubeling) 2,300.000

0.000

214-01200  
 

18,285.002,300.000

0.00

2,300.000

EACH

7.95000

0720 *Transplant Shrub 50.000

0.000

215-00000  
 

6,500.0050.000

0.00

50.000

EACH

130.00000

0725 *Soil Retention Blanket (Biodegradable Straw/Co conut) 3,640.000

0.000

216-00042  
 

6,734.003,640.000

0.00

5,190.000

SY  

1.85000

0730 Removal of Nests 9.000

0.000

240-00010  
 

513.009.000

0.00

9.000

HOUR

57.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0735 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

4.00000

0740 *Aggregate Base Course (Class 6) 2,460.000

0.000

304-06007  
 

71,340.002,460.000

0.00

2,537.000

CY  

29.00000

0745 *Hot Mix Asphalt (Patching) (Asphalt) 81.010

0.000

403-00720  
 

8,344.0381.010

0.00

81.010

TON 

103.00000

0750 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 6,505.860

0.000

403-33741  
 

367,581.096,505.860

0.00

6,505.860

TON 

56.50000

0755 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

2,018.000

TON 

69.50000

0760 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

58.000

SY  

1.60000

0765 *Riprap (Special) 22.000

0.000

506-00012  
 

63,800.0022.000

0.00

22.000

EACH

2,900.00000

0770 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

294.000

CY  

51.00000

0775 *Guardrail Type 3 (6-3 Post Spacing) 650.000

0.000

606-00301  
 

9,912.50650.000

0.00

650.000

LF  

15.25000

0780 *Transition Type 3G 4.000

0.000

606-01370  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0785 *Transition Type 3J 3.000

0.000

606-01385  
 

1,320.003.000

0.00

3.000

EACH

440.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0790 *End Anchorage Type 3K 3.000

0.000

606-01390  
 

2,925.003.000

0.00

3.000

EACH

975.00000

0795 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

8,700.006.000

0.00

6.000

EACH

1,450.00000

0795 MATERIAL ALLOWANCE flared end anchors 0.000

0.000

0.000.000

0.00EACH

1,044.00000

0795 MATERIAL ALLOWANCE End Anchor (Flared) 0.000

0.000

0.000.000

0.00EACH

1,044.00000

0800 *End Post 13.000

0.000

607-00005  
 

1,950.0013.000

0.00

13.000

EACH

150.00000

0805 *Corner and Line Brace Post 15.000

0.000

607-00010  
 

2,625.0015.000

0.00

19.000

EACH

175.00000

0810 *Fence Barbed Wire with Metal Posts 4,875.000

0.000

607-01000  
 

7,068.754,875.000

0.00

4,875.000

LF  

1.45000

0815 *Fence Barbed Wire With Treated Wooden Posts 369.000

0.000

607-01100  
 

1,678.95369.000

0.00

369.000

LF  

4.55000

0820 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.40000

0825 *20 Foot Gate 2.000

0.000

607-60120  
 

290.002.000

0.00

2.000

EACH

145.00000

0830 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

746.000

LF  

9.25000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0835 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

8.00000

0836 Delin (Drv Conc Inst) (Ty I) MCR 0.000

0.000

612-00101  
 

0.000.000

0.00

0.000

EACH

89.07000

0840 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

9.00000

0841 Delin (Drv Conc Inst) (Ty II) MCR 0.000

0.000

612-00102  
 

0.000.000

0.00

0.000

EACH

89.52000

0845 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

10.00000

0846 Delin (Drv Conc Inst) (Ty III) MCR 0.000

0.000

612-00103  
 

0.000.000

0.00

0.000

EACH

94.71000

0850 Sign Panel (Class I) 25.000

0.000

614-00011  
 

462.5025.000

0.00

25.000

SF  

18.50000

0855 Sign Panel (Class II) 116.500

0.000

614-00012  
 

2,155.25116.500

0.00

150.000

SF  

18.50000

0860 Steel Sign Support (2-Inch Round)(Post and Sock et) 1.000

0.000

614-01503  
 

350.001.000

0.00

1.000

EACH

350.00000

0865 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

13.000

0.000

614-01573  
 

4,550.0013.000

0.00

14.000

EACH

350.00000

0870 Embankment Protector Type 3 5.000

0.000

615-00030  
 

7,000.005.000

0.00

5.000

EACH

1,400.00000
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PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0875 *Detour Pavement 1,195.000

0.000

621-00450  
 

54,970.001,195.000

0.00

1,195.000

SY  

46.00000

0880 24 Inch Drainage Pipe (Class 0) 309.000

0.000

624-20024  
 

16,377.00309.000

0.00

318.000

LF  

53.00000

0885 15 Inch Drainage Pipe (Class 2) 60.000

0.000

624-22015  
 

1,860.0060.000

0.00

76.000

LF  

31.00000

0890 18 Inch Drainage Pipe (Class 2) 40.000

0.000

624-22018  
 

2,840.0040.000

0.00

40.000

LF  

71.00000

0895 36 Inch Drainage Pipe (Class 2) 92.000

0.000

624-22036  
 

13,800.0092.000

0.00

92.000

LF  

150.00000

0900 15 Inch Drainage Pipe (Class 4) 100.000

0.000

624-24015  
 

3,500.00100.000

0.00

133.000

LF  

35.00000

0905 18 Inch Drainage Pipe (Class 4) 227.000

0.000

624-24018  
 

15,890.00227.000

0.00

227.000

LF  

70.00000

0910 24 Inch Drainage Pipe (Class 4) 159.000

0.000

624-24024  
 

13,038.00159.000

0.00

159.000

LF  

82.00000

0915 *Construction Surveying 0.530

0.000

625-00000  
 

16,430.000.530

0.00

0.600

L S 

31,000.00000

0920 *Mobilization 0.600

0.000

626-00000  
 

137,700.000.600

0.00

0.600

L S 

229,500.00000

0925 Public Information Services 0.600

0.000

626-01000  
 

1,800.000.600

0.00

0.600

L S 

3,000.00000



CONTID: C18224         COLORADO DEPARTMENT OF TRANSPORTATION Page 20
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PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0930 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

57.000

GAL 

68.00000

0935 *Pavement Marking Paint (Low VOC Solvent Base) 214.000

0.000

627-00012  
 

6,848.00214.000

0.00

214.000

GAL 

32.00000

0940 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

54.000

SF  

17.75000

0945 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

58.000

SF  

15.00000

0950 Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

2.000

EACH

200.00000

0955 *Flagging 1,969.500

0.000

630-00000  
 

51,207.001,969.500

0.00

1,969.500

HOUR

26.00000

0960 *Traffic Control Inspection 95.000

0.000

630-00007  
 

28,500.0095.000

0.00

95.000

DAY 

300.00000

0965 *Traffic Control Management 69.000

0.000

630-00012  
 

13,800.0069.000

0.00

69.000

DAY 

200.00000

0970 *Construction Traffic Sign (Panel Size A) 14.400

0.000

630-80341  
 

734.4014.400

0.00

16.000

EACH

51.00000

0975 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

918.0018.000

0.00

20.000

EACH

51.00000

0980 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

55.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

0985 *Drum Channelizing Device 65.700

0.000

630-80360  
 

3,613.5065.700

0.00

73.000

EACH

55.00000

0990 Concrete Barrier (Temporary) 2,804.400

0.000

630-80370  
 

74,316.602,804.400

0.00

3,116.000

LF  

26.50000

0995 *Impact Attenuator (Temporary) 6.300

0.000

630-85010  
 

15,750.006.300

0.00

7.000

EACH

2,500.00000

1000 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

90.000.900

0.00

1.000

EACH

100.00000

1005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

1010 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1015 F/A Fuel Cost Adjustment -4,139.380

0.000

700-70016  
 

-4,139.38-4,139.380

0.00

10,000.000

F A 

1.00000

1020 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

54,000.000

F A 

1.00000

1025 F/A Asphalt Cement Cost Adjustment 12,175.630

0.000

700-70019  
 

12,175.6312,175.630

0.00

40,000.000

F A 

1.00000

1030 F/A On-The-Job Trainee 1,536.000

0.000

700-70020  
 

1,536.001,536.000

0.00

1,536.000

EACH

1.00000

1035 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

46,800.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0250 B.E.  ROADWAY-18224 

1040 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,400.000

F A 

1.00000

CAT 1,799,888.120.002,236,272.47CURRENT AMT0250 $ $ $

CAT NO0350 B. E. STRUCTURES-18224 

1045 *Removal of Bridge 1.000

0.000

202-00400  
 

62,000.001.000

0.00

1.000

EACH

62,000.00000

1050 Structure Excavation 105.000

0.000

206-00000  
 

2,100.00105.000

0.00

105.000

CY  

20.00000

1055 Structure Backfill (Class 1) 678.000

0.000

206-00100  
 

20,340.00678.000

0.00

678.000

CY  

30.00000

1060 Structure Backfill (Class 2) 172.000

0.000

206-00200  
 

1,462.00172.000

0.00

172.000

CY  

8.50000

1065 Mechanical Reinforcement of Soil 678.000

0.000

206-00360  
 

10,170.00678.000

0.00

678.000

CY  

15.00000

1070 Filter Material (Class B) 41.000

0.000

206-00520  
 

3,144.7041.000

0.00

41.000

CY  

76.70000

1075 *Shoring (Area 1) 1.000

0.000

206-01781  
 

62,000.001.000

0.00

1.000

L S 

62,000.00000

1080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

21.00000

1085 *Soil Retention Blanket (Class 2) 0.000

0.000

216-00022  
 

0.000.000

0.00

386.000

SY  

2.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:30

CUMULATIVE
AMOUNT

CAT NO0350 B. E. STRUCTURES-18224 

1090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 326.570

0.000

403-34751  
 

22,696.62326.570

0.00

326.570

TON 

69.50000

1095 Geotextile (Drainage) (Class 2) 1,380.000

0.000

420-00113  
 

2,208.001,380.000

0.00

2,577.000

SY  

1.60000

1100 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

0.000

LF  

80.00000

1105 *Pile Tip 26.000

0.000

502-00460  
 

3,900.0026.000

0.00

26.000

EACH

150.00000

1110 *Steel Piling (HP 12x74) 885.000

0.000

502-11274  
 

66,375.00885.000

0.00

885.000

LF  

75.00000

1111 Added Item (Foot)/ Steel Piling Cut-offs >1.0' <10.0' /
CO 003 / Line 01

164.000

0.000

900-00012  
 

9,840.00164.000

0.00

164.000

LF  

60.00000

1115 *Drilled Caisson (48 Inch) 96.000

0.000

503-00048  
 

43,200.0096.000

0.00

96.000

LF  

450.00000

1120 *Riprap (12 Inch) 290.500

0.000

506-00212  
 

14,815.50290.500

0.00

812.000

CY  

51.00000

1125 *Riprap (18 Inch) 1,382.000

0.000

506-00218  
 

64,954.001,382.000

0.00

1,540.000

CY  

47.00000

1130 Soil Riprap (12 Inch) 156.000

0.000

506-00412  
 

7,800.00156.000

0.00

193.000

CY  

50.00000

1135 *Waterproofing (Membrane) 1,488.000

0.000

515-00120  
 

19,716.001,488.000

0.00

1,488.000

SY  

13.25000



CONTID: C18224         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 18224-BID    ESTIMATE RUN 05/09/2014

PROJECT: FBR066A-002                   ESTIMATE NO: 0026

REF
NO.
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NO.
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QTY THIS PERIOD
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PERIOD
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AMOUNT

CAT NO0350 B. E. STRUCTURES-18224 

1140 Bridge Expansion Device (0-4 Inch) 88.000

0.000

518-01004  
 

19,800.0088.000

0.00

88.000

LF  

225.00000

1140 MATERIAL ALLOWANCE Bridge Expansion Device (0 -  4 Inch) 0.000

0.000

0.000.000

0.00LF  

109.00000

1145 *Concrete Class D (Bridge) 737.000

0.000

601-03040  
 

372,185.00737.000

0.00

737.060

CY  

505.00000

1150 *Reinforcing Steel (Epoxy Coated) 134,908.000

0.000

602-00020  
 

128,162.60134,908.000

0.00

134,908.000

LB  

0.95000

1155 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

10,200.002.000

0.00

2.000

EACH

5,100.00000

1160 *Bridge Rail Type 10M 621.000

0.000

606-11030  
 

65,205.00621.000

0.00

621.000

LF  

105.00000

1160 MATERIAL ALLOWANCE Bridge rail type 10m 0.000

0.000

0.000.000

0.00LF  

56.58000

1165 *2 Inch Electrical Conduit 627.000

0.000

613-00200  
 

2,602.05627.000

0.00

637.000

LF  

4.15000

1170 *Prestressed Concrete I (BT54) 2,101.000

0.000

618-00154  
 

388,685.002,101.000

0.00

2,101.000

LF  

185.00000

1170 MATERIAL ALLOWANCE W16x26 Diaphragms 0.017

0.000

9.260.017

0.00EACH

544.86000

CAT 1,403,570.730.001,442,231.57CURRENT AMT0350 $ $ $
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REF
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NO.

ITEM
DESCRIPTION

CURRENT
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CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 18225

1175 Field Office (Class 2) 0.400

0.000

620-00002  
 

10,800.000.400

0.00

0.400

EACH

27,000.00000

1180 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

10,000.000.400

0.00

0.400

EACH

25,000.00000

1185 Sanitary Facility 0.400

0.000

620-00020  
 

1,400.000.400

0.00

0.400

EACH

3,500.00000

1190 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

480.000

F A 

1.00000

CAT 22,200.000.0022,680.00CURRENT AMT0400 $ $ $

CAT NO0450 B.E. CONST. ENG. ITEMS 18224

1195 Field Office (Class 2) 0.600

0.000

620-00002  
 

16,200.000.600

0.00

0.600

EACH

27,000.00000

1200 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

15,000.000.600

0.00

0.600

EACH

25,000.00000

1205 Sanitary Facility 0.600

0.000

620-00020  
 

2,100.000.600

0.00

0.600

EACH

3,500.00000

1210 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

720.000

F A 

1.00000

CAT 33,300.000.0034,020.00CURRENT AMT0450 $ $ $

$ 4,984,463.5350,317.30$6,045,014.20$CURRENT AMTPROJECT TOTAL


